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ISSUE:    

 
Attached is a Resolution for five Traffic Congestion Relief (TCR) project application 
amendments to update project schedules, amend funding plans by redistributing previously 
approved funds, and deprogram $95,000 in TCR funds.  A fact sheet describing each project is 
attached. 
 
RECOMMENDATION:    

 
The California Department of Transportation (Department) recommends approval.   
 
BACKGROUND:     
 
Due to the uncertainty of TCR Fund (TCRF) reimbursement, TCR projects have experienced 
schedule and cost variances to approved and allocated phases of work.  Specific changes are 
noted in the attached fact sheets. 
 
On May 13, 2004, the Administration released its budget proposals for FY 2004-05.  The 
proposals include the transfer of $163,000,000 from the General Fund to the TCRF for those 
TCR projects with existing allocations.  The previously approved and allocated TCR funds, to 
be redistributed by the attached Resolution, are included in the amount of this transfer. 
 
Approval of this Resolution will allow the Department to amend existing agreements with 
agencies and to reimburse said agencies for eligible costs under approved and allocated phases 
of a project. 

 
Attachments 



  August 4-5, 2004 
TCR Program – Application Amendment Project #20.2 Reference No. 2.1c.(2) 
  
Regional San Francisco Muni Third Street Light Rail; extend Third Street line to Chinatown 
 (tunnel) in the City and County of San Francisco.  
 ($ X 1,000) 
Estimated Project Cost: $647,300 TCRP Funds Covered by Application: $0 
TCRP Fund – Sub-Project #20.2: $14,000 Phase(s) Covered by Application: 2,4 
TCRP Funds for Project #20: $140,000 TCRP Funds Previously Approved for #20.2 $14,000 
Lead Agency: San Francisco Municipal 

Transportation Agency 
Implementing Agency: San Francisco County 

Transportation Authority    
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $14,000 for Phase(s): 2,4 
LONP Requested Concurrently with Application:  $0 for Phase(s): N/A 
     
 
Project Summary:  The overall Third Street Light Rail project 
will extend the Third Street rail line to Chinatown (tunnel) in the 
City and County of San Francisco.  The overall project will be 
constructed in two sub-projects: 
 
• Sub-Project #20.1 - Initial Operating Segment. 
• Sub-Project #20.2 - Central Subway. 
 
Note: The San Francisco Municipal Transportation Agency (MUNI) will 
use TCRP funds for construction activities on Segment 1 Initial 
Operating Segment, preliminary engineering for Segment 2 Control 
Subway, and the three light rail vehicles (LRVs) for Segment 2.  SF 
MUNI is proposing to use Local sales tax measure funds and federal 
New Rail Starts (Section 5309) funds to construct Segment 2 – Central 
Subway. 
 
Sub-Project #20.2: Central Subway, consists of a subway from 
4th and King Streets to Chinatown and three additional LRVs. 
 
Amendment Summary:  This amendment proposes shift of 
$9,000,000 in TCRF from Phase 4 – Construction to Phase 2 – 
PS&E and update the funding plan. Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change:  MUNI had originally intended to purchase three additional LRVs for use with the New Central 
Subway. However, MUNI was unable to procure the three vehicles within the $9 million budget. This proposed shift 
of funds is to allow the use of the originally programmed vehicles funds to be used for preliminary and detailed 
engineering activities associated with the New Central Subway project. MUNI will procure these vehicles in a future 
procurement when additional LRVs are needed system wide in order to obtain a more competitive price. $9 million 
in local sales tax funds (Prop K) will be programmed for the procurement of the LRVs. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Review - EIR/EIS (Completed as part of 

TCRP #20.1) 
2 Preliminary Engineering, Final Design and Project 

Management
7/02 6/06 $95,700

3 Right of Way Acquisition - N/A
4 Vehicle Procurement and Construction 7/06 12/09 $551,600

Total: $647,300
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Prior TCRP Action:  Original application was approved on July 11, 2001 (Resolution TA-01-11).  
 
Status of Conditions:  Conditions set forth for this project in Resolution TA-01-11 have been met. 
 
Discussion/Issues:  No issues. Regional Transportation Plan documentation is on file.  The Commission took 
action on the environmental document August 2001, under Resolution E-02-07. 
 
A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e.(2). 
 
Recommend Approval 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $14,000 $0 $14,000

$5,000 $9,000
Proposed

Prop B Measure Committed $80,300 $45,700 $126,000
$90,700 $35,300

Proposed
Section 5309 Federal Committed $1,400 $1,400
New Starts $430,900 $430,900

Proposed $432,300 $432,300
STIP-RIP State Committed

Proposed $75,000 $75,000
$95,700 $45,700 $141,000

Committed $44,300 $140,000
$505,900 $509,900

Proposed $507,300 $507,300
Totals: $95,700 $551,600 $647,300

Totals:



  August 4-5, 2004 
TCR Program – Application Amendment Project #38.1 Reference No. 2.1c.(2) 
  
Los Angeles  Los Angeles-San Fernando Valley Transit Extension; (A) build an East-West Bus Rapid 
 Transit system in the Burbank-Chandler corridor, from North Hollywood to Warner Center.   
($ X 1,000) 
Estimated Project Cost: $329,500 TCRP Funds Covered by Application: $0 
TCRP Funds – Sub-Project #38.1: $145,000 Phase(s) Covered by Application: All 
TCRP Funds for Project #38: $245,000 TCRP Funds Previously Approved for #38: $145,000 
Lead Agency: Los Angeles County 

Metropolitan Transportation 
Authority (LACMTA) 

Implementing Agency: LACMTA 

   
TCRP Allocations Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance requested: $0 for Phase(s): N/A 
TCRP Allocations to Date: $47,000 for Phase(s): 1,2,3 
LONP Approved to Date: $98,000 for Phase(s): 4 
   

 
Project Summary:  This project is to build the San Fernando Valley (SFV) East-West Metro Rapid Transitway 
(Metro Orange Line), along the Burbank/Chandler Corridor from North Hollywood to Warner Center. The 14-mile 
route will run along the Burbank/Chandler right-of way from the North Hollywood Red Line Station to the planned 
Warner Center Transit Hub. The 26-foot wide, at-grade busway is located in the center of the LACMTA right of 
way.  13 busway stations will be placed approximately 1 mile apart along the route.  MRT Buses will be given 
some priority at traffic signals with the use of signal synchronization. This technology will decrease the travel time 
from 55 minutes to approximately 30 minutes from North Hollywood to Warner Center. Additionally, the 100-foot 
wide dedicated bus lanes will be able to accommodate the bus lane and landscaping features to help integrate 
the BRT with surrounding neighborhoods. 
 
Summary of Amendment:  This amendment extends the end date of Phase 3 from September 2004 to March 
2005 and transfer $14,500,000 of TCR funds from Phase 3 to Phase 4.  Changes proposed by this amendment 
are reflected in strikethrough and bold. 
 
Reason for Amendment:  Minor delays have occurred in acquiring the remaining right-of-way due to longer than 
anticipated negotiations with parcel owners.  The transfer of TCR funds between Phase 3 and Phase 4 is to 
maximize the efficiency of project reimbursement.  Since the design-build contract for the project has been well 
underway and has been paid solely with local funds, the transfer of TCRP funds for Phase 4 activities will help 
offset the reimbursement of local funds.  In return, local funds will be used for Phase 3 expenses. 
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Prior TCRP Action: 

• Original application was approved on January 18, 2001 (Resolution TA-01-01).   
• A subsequent application for Phase 2 – PS&E; Phase 3 – ROW, and Phase 4 – CON, was approved on 

April 3, 2002, under Resolution TA-02-04, including a minor amendment to update the completion date 
and cost of Phase 1.   

• A minor amendment was approved April 2002, to update the project schedule. 
• An additional amendment was approved June 26, 2003, Resolution TAA-03-02, to shift funds between 

phases, update the scope to include an additional park and ride (PNR) lot not previously planned and 
reduce the number of buses to be acquired from 87 to 22, and update the project schedule. The shift of 
funds is needed to cover the cost of additional activities associated with the Design/Build contract. 
LACMTA has indicated in their latest Bus Fleet Management Plan that only 22 vehicles (including spares) 
will be required on opening day.  There is no cost decrease to the project resulting from the reduced 
number of buses to be acquired due to the expanded scope of the project (additional PNR). LACMTA has 
indicated that additional time is needed due to the inability to execute new third party contracts resulting 
from the suspension of the TCR Program.  

• An application amendment to update the end dates for Phase 2 – PS&E, Phase 3 – Right of Way, and 
Phase 4 – CON was approved on October 29, 2003 (TAA-03-12). LACMTA has indicated that additional 
time is needed to complete these phases of work due to the inability to execute new third party contracts 
resulting from the financial uncertainties of TCR funds. An AB 1335 Letter of No Prejudice in the amount 
of $98,000,000 for Phase 4 was also approved (TL-03-02). 

 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  The Commission reviewed the Final EIR and approved the project for future consideration 
of funding on April 4, 2002, under Resolution E-02-27.  Regional Transportation Plan documentation is on file.   
 
A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e.(2). 
 
Recommend approval. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 12/00 9/02 $10,700
2 8/02 5/04 $16,800
3 3/02 3/05 $24,900

9/04
4 4/03 8/05 $259,600
4 11/02 7/05 $17,500

Total: $329,500
Purchase buses

Preliminary Engineering and completion of Final EIR
Final design plans required to contract design/build BRT lane
Right of Way Acquisition

Construct BRT lane

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $10,400 $14,000 $8,100 $112,500 $145,000
$22,600 $98,000

Proposed

Prop C Measure Committed $2,800 $16,800 $164,600 $184,200
$2,300 $179,100

Proposed
Committed $300 $300
Proposed

Totals: Committed $10,700 $16,800 $24,900 $277,100 $329,500
Proposed

Totals: $10,700 $16,800 $24,900 $277,100 $329,500

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Prop C Measure Total $98,000 $98,000

STIP-RIP        
(APD)

State

TCRP State



  August 4-5, 2004 
TCR Program – Application Amendment Project #55.1 Reference No. 2.1c.(2) 
  
San Bernardino Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and 

Union Pacific Railroad lines, Los Angeles County line to Colton, with rail-to-rail 
separation at Colton in San Bernardino County. 

   
($ X 1,000) 
Estimated Project Cost: $28,800 TCRP Funds Covered by Application: $0 
TCRP Funds – Sub-Project #55.1: $18,800 Phase(s) Covered by Application: All 
TCRP Funds for Project #55: $95,000 TCRP Funds Previously Approved for #55.1 $18,800 
Lead Agency: San Bernardino Associated 

Governments 
Implementing Agency: City of Montclair 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $4,540     for Phase(s): 1,2,3 
LONP Requested Concurrently with Application: $0    for Phase(s): N/A 
   
 
Project Summary: 
The overall project will eliminate traffic congestion and delays on 
Monte Vista and Ramona Avenues caused by rail traffic on the 
Union Pacific Railroad. The project will be constructed as two 
separate segments: 
 
• Segment 1:  Monte Vista Avenue, between Brooks Street and 

Mission Boulevard. 
• Segment 2:  Ramona Avenue, between Brooks Street and 

Mission Boulevard. 
 
The overall project will construct multi-span bridges over the Union 
Pacific railroad tracks, the West State Street Storm Drain Channel, 
and State Street. The channel and State Street are immediately 
adjacent to the railroad right of way. The overall project also 
includes connector roads between State Street and Monte Vista 
and Ramona Avenues, modifications to a storm drain system, and 
miscellaneous street improvements necessary to comply with both 
City and County standards. 
 
Summary of Action: 
This amendment updates the project schedule and funding plan.  
The amendment proposes to extend the end dates for Phases 2, 3 
and 4 and transfers $47,000 of TCR funds from Phase 1 to Phase 3 and transfers $600,000 of TCR funds from 
Phase 2 to Phase 3.  Changes proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change: 
Phase 1 environmental for Segment 1 has been completed.  The original TCRP application and allocation 
authorized $250,000 for environmental clearance under CEQA.  Final expenditures for this phase totaled 
$203,000 resulting in a savings of $47,000.  Phase 2 (design) has been complete.  It is possible that minor 
changes will be needed resulting from the right-of-way acquisition.  The original TCRP application and allocation 
authorized $1,750,000 for the design phase.  Final expenditures for this phase are estimated to be $1,150,000 
resulting in a savings of approximately $600,000.  This amendment request that the savings in Phases 1 and 2 be 
applied to Phase 3 to supplement previously allocated funding for this Phase.  The Phase 3 cost estimate has 
increased as final right-of-way requirements have been determined and actual appraisals have been developed.  
Due to the suspension of the TCR Program, the schedule has been updated accordingly. 

Monte Vista Ave 

Montclair 

Route 10 

Mission Blvd 

Brooks St 

Ramona Ave 

Segment 
1 

Segment
2 
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Prior TCRP Action:   
• Original application was approved on July 11, 2001 (TA-01-11) for $2,250,000 for Phases 1 and 3. 
• A minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report.  

This amendment extended the completion of Phase 1 from July 2002 to September 2002 and the start 
date of Phase 3 from July 2001 to November 2001 due to the need to execute the Master and 
Supplement Agreements. 

• A minor amendment was approved June 27, 2002 based on the April 2002 Progress Report.  This 
amendment extended the start of Phase 3 from November 2001 to July 2002 due to FHWA requiring 
additional work for NEPA clearance. 

• An application was approved October 3, 2002 (TA-02-13) for $16,550,000 for Phases 2, 3 and 4. 
• An amendment was approved August 14, 2003 (TAA-03-08).  This updated the project schedule to allow 

for additional time to complete the NEPA environmental clearance on the Ramona Avenue (Segment 2). 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The information contained in the application is consistent with the AB2928 Eastern Trade 
Corridor Report presented at the June 2001 Commission meeting.  Segment 1 is Statutory Exempt under CEQA 
and Segment 2 has received Categorical Exclusion under NEPA.  Environmental documentation is on file. 
 
A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e.(2). 
 
Recommend Approval 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $203 $1,150 $5,187 $12,260 $18,800
$250 $1,750 $4,540

Proposed
Committed $500 $500
Proposed

Committed $1,600 $1,600
Proposed

Committed $5,000 $5,000
Proposed

Committed $500 $500
Proposed

Committed $50 $600 $1,000 $750 $2,400
Proposed  

Committed $253 $1,750 $6,187 $20,610 $28,800
$300 $2,350 $5,540

Proposed
Totals: $253 $1,750 $6,187 $20,610 $28,800

$300 $2,350 $5,540

TCRP State

UPRR Private

CMAQ Federal

PUC State

LocalSouth Coast 
AQMD
Montclair 
Redevelopment Local

Totals:

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental, Railroad Agreements, Permits 7/99 1/04 $253

$300
2 Plans, Specifications, & Estimates 7/99 12/05 $1,750

1/04 $2,350
3 Right of Way Acquisition 10/02 12/05 $6,187

6/05 $5,540
4 Construction 7/05 12/07 $20,610

8/06
Total: $28,800
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TCR Program – Application Approval Project #60.1 Reference No. 2.1c.(2) 

Barstow 

Baker 

Route 15

Route 40

TCRP #60.1 
Project Limits

TCRP #60.2 
Project Limits 

  
San Bernardino Route 15; southbound truck climbing lane at two locations in San Bernardino County. 
   
($ X 1,000) 
Estimated Project Cost: $7,962 TCRP Funds Covered by Application: ($95) 
TCRP Funds – Sub-Project #60.1: $860 

$955 
Phase(s) Covered by Application: All 

TCRP Funds for #60: $10,000 TCRP Funds Previously Approved for #60.1 $955 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with application: ($95) for Phase(s): 1,2 
Advanced Requested: $0  for Phase(s): N/A 
TCRP Allocations to Date: $955 for Phase(s): N/A 
   
 
Project Summary:  The project is to 
construct truck-climbing lanes in two 
locations on Interstate 15 (I-15) in the 
southbound direction.  The overall project 
has been segmented into two sub-projects 
for implementation: 
• Sub-Project #60.1 (Segment 1):  

Southbound I-15 near Barstow from 
4.1 kilometers north of East Main 
Street to 1.4 kilometers south of Calico 
Ghost Town Road, in San Bernardino 
County, for a total distance of 6.27 
kilometers.  Work will consist of 
constructing a 3.6-meter lane within the median and designating the number 3 lane as a truck lane and 
providing a 3.0-meter side shoulder. 

 
• Sub-Project #60.2 (Segment 2):  Southbound I-15 from 5.9 kilometer north of Afton Road to 2.3 kilometers 

south of Basin Road Overcrossing.  Work will consist of constructing a 3.6-meter lane and 3.0-meter shoulder 
on the outside of the existing roadway using Long Life pavement (PCCP) and providing a 3.0-meter inside 
shoulder. 

 
Summary of Action: 
This application shifts $197,000 from Phase 2 to Phase 1 and deprograms $95,000 from Phase 2.  Changes 
proposed by this amendment are reflected in strikethrough and bold. 
 
Reason for Change: 
During the development of the environmental clearance, substantial environmental field reviews and design 
efforts were completed.  This resulted in over-expending the environmental phase, but under-expending the 
design phase.  The project was combined for construction purposes with two roadway rehabilitation projects.  The 
project was awarded below the engineer’s estimate, enabling the TCRP savings be applied to Segment 2.  
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED, Environmental Review 1/01 6/02 $369

$172
2 PS&E 6/01 4/03 $491

6/02 12/03 $783
3 N/A
4 Construct roadways and structures and provide 

construction support.
5/04 5/06 $7,102

Total: $7,962
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Prior TCRP Action: 

• Original application was approved on January 17, 2001 (TA-01-01) for $955,000 for Phases 1 and 2. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded.  This sub-project utilizes the $860,000 of the available $10,000,000 
TCRP for the entire project.  The remaining $9,140,000 remains un-programmed and is available for TCRP 
Project #60.2.  Project is a Categorical Exclusion under NEPA and Notice of Determination is on file.  Regional 
Transportation Plan documentation is on file. 
 
A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e(2). 
 
Recommend Approval 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $369 $491 $860
$172 $783 $955

Proposed
Committed $7,102 $7,102
Proposed

Committed $369 $491 $7,102 $7,962
$172 $783

Proposed
Totals: $369 $491 $7,102 $7,962

$172 $783

TCRP State

SHOPP State

Totals:



  August 4-5, 2004 
TCR Program – Application Amendment Project #91 Reference No. 2.1c.(2) 
  
Fresno Route 180; build new expressway east of Clovis, Clovis Avenue to Temperance 

Avenue in Fresno County. 
               
($ X 1,000) 
Estimated Project Cost: $56,781 TCRP Funds Covered by Application: $0 
Total TCRP Funds Available: $20,000 Phase(s) Covered by Application: All 
  TCRP Funds Previously Approved for #91 $20,000 
Lead Agency: California Department of 

Transportation/Council of Fresno 
County Governments 

Implementing 
Agency: 

California Department of 
Transportation 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advance Requested: $0     for Phase(s): N/A 
TCRP Allocations to Date: $12,561     for Phase(s): 2,3 
   
 
Project Summary:  The overall project is to construct a 6-
lane freeway from Clovis Avenue to Fowler Avenue on a 
new 8-lane freeway alignment and construct a 4-lane 
freeway from Fowler Avenue to east of Temperance 
Avenue on a new 6-lane freeway alignment. The project 
will reduce congestion, improve safety and travel time, 
improve air quality and access to rural communities in 
Fresno County and National Parks. 
 
Summary of Action:  This application shifts $409,000 of 
TCR funds from Phase 3 to Phase 2 and updates the 
overall schedule.  Changes proposed by this amendment 
are reflected in strikethrough and bold. 
 
Reason for Change:  The City of Fresno amended their 
General Plan for future growth in the area where the new 
freeway is proposed.  To align this project with the City’s 
General Plan, several new structures were added to the project along with modification to the Fowler Avenue 
interchange. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Document (EIS/EIR) - Resolution E-96-9 12/95
2 Plans and Specifications 8/00 12/04 $3,530

7/04 $3,121
3 Right of way acquisition 4/01 12/04 $9,031

3/04 $9,440
4 Construction 2/05 7/08 $44,220

7/04 7/07
Total: $56,781

Project 
Location 



TCR Program – Application Approval Project #91 August 4-5, 2004 
Page 2 of 2  Reference No. 2.1c.(2) 

  

 

 
Prior TCRP Action: 

• Original application was approved on May 2, 2001 (TA-01-07) for $20,000,000 for Phases 2 3, and 4. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Environmental and Regional Transportation Plan documentation on file.  Environmental 
Document approved by the Commission in January 1996 under Resolution E-96-9. 
 
This project is a candidate for GARVEE funding.  Fresno County’s 2004 RTIP proposes to delay the STIP-RIP 
funds from Fiscal Year (FY) 03/04 to FY 08/09.  The proposed schedule assumes the earliest delivery where the 
STIP-RIP funds are replaced with GARVEE funds. 
 
A concurrent action for the Commission to approve an allocation amendment is under Reference No. 2.6e.(2). 
 
Recommend Approval 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $3,530 $9,031 $7,439 $20,000
$3,121 $9,440

Proposed
Committed $36,781 $36,781
Proposed

Committed $3,530 $9,031 $44,220 $56,781
$3,121 $9,440

Proposed
Totals: $3,530 $9,031 $44,220 $56,781

$3,121 $9,440

Totals:

TCRP State

STIP-RIP State



 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-04-07 
Amending Resolutions TA-01-01, TA-01-07, TA-01-11, TAA-03-08, TAA-03-12 

 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief  (TCR) Program; and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS the Commission identified those factors leading to changes in project scope, 

cost, and scheduled and established guidelines for agencies to submit amendments to 
TCR project applications in Resolution G-00-23, with further clarifications in Resolution 
G-01-23; and 

 
1.5 WHEREAS the Department has reviewed the following application amendments for five 

TCR projects as submitted by applicant agencies and found all to be in compliance with 
the guidelines adopted by the Commission. 

 
2.1 NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the 

following five TCR project application amendments as submitted, with subsequent 
clarifications and revisions: 

 
• Project #20.2 – San Francisco Muni Third Street Light Rail; extend third Street 

line to Chinatown (tunnel) in the City and County of San Francisco.  Amend 
application to update funding plan previously approved under Resolution      
TA-01-11. 
Applicant Agency:  San Francisco Municipal Transportation Agency 
Implementing Agency:  San Francisco County Transportation Authority 

 
• Project #38.1 – Los Angeles-San Fernando Valley Transit Extension; (A) build 

an East-West bus rapid transit system in the Burbank-Chandler corridor, from 
North Hollywood to Warner Center.  Amend application to update project 
schedule and funding plan previously approved under Resolution TAA-03-12. 
Applicant Agency: Los Angeles County Metropolitan Transportation Authority 
(LACMTA) 

 Implementing Agency:  LACMTA 
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• Project #55.1 – Alameda Corridor East; build grade separations on Burlington 
Northern-Santa Fe and Union Pacific Railroad lines, Los Angeles County Line 
to Colton, with rail-to-rail separation at Colton in San Bernardino County. 
Amend application to update project schedule and funding plan previously 
approved under Resolution TAA-03-08. 
Applicant Agency: San Bernardino Associated Governments 
Implementing Agency: City of Montclair 

 
• Project #60.1 – Route 15; southbound truck climbing lane at two locations in 

San Bernardino County.  Amend application to deprogram ($95,000) in TCR 
funds, and to update project schedule and funding plan previously approved 
under Resolution TA-01-01. 
Applicant Agency: California Department of Transportation (Department) 
Implementing Agency: Department 

 
• Project #91 – Route 180; build new expressway east of Clovis, Clovis Avenue 

to Temperance Avenue in Fresno County.  Amend application to update project 
schedule and funding plan previously approved under Resolution TA-01-07. 
Applicant Agency: Department /Council of Fresno County Governments 
Implementing Agency: Department; 

and 
 
2.2 BE IT FURTHER RESOLVED that all conditions stipulated at time of application and/or 

application amendment approval are still in effect; and 
 
2.3 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.4 BE IT FURTHER RESOLVED that this TCR project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.5 BE IT FURTHER RESOLVED that Resolutions TA-01-01, TA-01-07, TA-01-11,       

TAA-03-08, and TAA-03-12 are hereby amended. 


